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Old Town Demo Phase 1: Project update o

BERKELEY LAB

yard slabs, utllltles soils completed

» Redesign and installation of new BS5 yard retaining
wall extension completed

» Packaging and shipping of soils substantially
complete
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* Filtration of collected stormwater on going

e

* Cleanup of PCB contamination in soils near B52/
B52A areas expected to begin this month

 Phase | completion expected in 4-7 months
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IGB: Status

« DOE approved the start of construction on Oct. 7, 2016

 Construction contract was awarded and Notice to Proceed was
provided to Rudolph and Sletten (R&S) on Oct. 28, 2016

« Anticipate construction to take approximately 24 to 30 months
completing in November 2018

* Move in to the building will take approximately 6 months
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IGB Next Steps

* First R&S Activities
« Complete installation of the “Big Room”, Nov. 21, 2016
* “Big Room” to house R&S, SmithGroup and LBNL teams
e Lean construction concept that enhances communication
« Complete the Project fencing, Nov. 21, 2016
« Temporary Construction Power, Nov. 21 — 25
« Demolish top of SE retaining wall, Nov. 21 — Nov. 25
 Remove pavement from building site, Dec. 5 - 9
« Schedule activities noted from the 90-day schedule
 Entire project schedule due 8 weeks from award



IGB Tentative 2-month look ahead

December 2016
— SE Retaining Wall foundation, to complete 15t week in Jan
— Cut building pad to rough grade
January 2017
— Building foundation layout
— Excavate matt slab, pile caps and tie beams
— Mobilize drill rig for micro-piles
— (Install micro-piles at MUP)
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Find us at: www.lbl.gov



